

LIXI Change Requests	Monthly release as required	Monthly release as required	Monthly release as required	Monthly release as required	Monthly release as required	Monthly release as required	Monthly release as required
LIXI Tools & Processes	Revisit Working Groups Processes and Tools	Revisit Glossary	Publish Reference Implementation of LIXI 2 Reader/Writer				
Equipment Finance customisation by restriction							
Credit application customisation by restriction							
Valuations *	WG Submit requirements		Schema RFC	Update Schema	Release		
LMI *		WG Submit requirements		Schema RFC	Update Schema	Release	
Products *			WG Submit requirements		Schema RFC	Update Schema	Release
Credit Reporting *				WG Submit requirements		Schema RFC	Update Schema

\* These working groups require input and commitment from participants to proceed to these timelines. Project order and timelines may vary depending upon member participation.